
Annexure C 

CSC Status 
Approved amount: `1649 Cr. Expenditure Till date: `460.37 Cr. 

Date of Approval: 21st Sept.2006 
Target date20th Dept 2010, (4 years ) Revised Date March 

2017 (Extended) 

Total Targeted: 1,00,000 
Total Implemented: 

1,29,266 
Under Implementation:  

Total – Yet To start: 
24,756 

S.No. State 
Status 

 
Amount Released 

till Date (`) 

Expenditure till date 

 (`) 

1 Andhra Pradesh Implemented 9,29,15,088 1,17,60,567 

2 Arunachal Pradesh Implemented 1,34,37,500 1,41,45,000 

3 Assam Implemented 39,64,23,496 25,62,99,831 

4 Bihar Implemented 14,89,97,184 9,36,71,310 

5 Chhattisgarh Implemented 6,71,04,240 64,01,652 

6 Goa Implemented 23,750 23,750 

7 Gujarat Implemented 6,12,56,160 0 

8 Haryana Implemented 2,29,76,016 22,10,300 

9 Himachal Pradesh Implemented 6,66,28,464 8,46,88,074 

10 Jammu & Kashmir Implemented 4,99,00,000 4,99,00,000 

11 Jharkhand Implemented 10,77,63,264 3,54,03,305 

12 Karnataka Implemented 9,74,00,000 3,59,007 

13 Kerala Implemented 90,00,048 88,65,000 

14 Madhya Pradesh Implemented 18,30,15,168 15,98,75,780 

15 Maharashtra Implemented 14,44,12,500 0 

16 Manipur  Implemented 5,21,71,732 5,21,71,732 

17 Meghalaya Implemented 1,99,00,000 19,42,572 

18 Mizoram Implemented 1,18,79,551 118,79,551 

19 Nagaland Implemented 89,37,500 94,24,452 

20 Orissa Implemented 16,96,53,792 10,85,06,922 

21 Punjab Implemented 4,18,68,288 0 

22 Rajasthan Implemented 13,13,53,824 5,56,19,418 

23 Sikkim Implemented 61,64,208 61,64,208 

24 Tamil Nadu Implemented 5,39,21,280 90,53,091 

25 Tripura  Implemented 1,20,83,097 1,20,83,097 

26 Uttar Pradesh Implemented 35,50,28,016 31,25,318 

27 Uttrakhand Implemented 5,55,86,496 41,79,563 

28 West Bengal Implemented 13,47,43,728 9,50,02,803 

29 Andaman Nicobar Implemented 18,00,000 17,59,701 

30 Chandigarh Implemented 0 0 

31 Dadra Nagar Haveli Under Implementation 2,22,425 0 

32 Daman & Diu Under Implementation 0 0 

33 Delhi Under Implementation 0 0 

34 Lakshadweep Implemented 4,53,964 0 

35 Pondicherry Implemented 8,75,000 1,54,000 

Total  2,517,895,779 94,55,59,980 

 


